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ESTIMATE RUN 04/14/2017

ESTIMATE SUMMARY 14:06:32

CONTID: C19373         ESTIMATE NO: 0009 FINL 2005

PCN: 19373-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EJMT 24.9KV ELECTRICAL UPGRADE PERCENT TIME:

PROJECT NO: IM 0703-399                   

EJMT 24.9KV ELECTRICAL UPGRADE

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,841,221.97 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,527,859.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 37,917.89

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.25

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

0.00

0.00

37,917.89

$

$

$

$

2,841,221.97

0.00

2,841,221.97

0.00

2,841,221.97

0.00

0.00

2,841,221.97

0.00

AMOUNT DUE 2,841,221.97 37,917.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 37,917.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

  

422.0 TIME ALLOW: 12/11/2016 ??:??:??

ORIG TIME ALLOW: 7/1/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/05/2015

08/05/2015

09/29/2016

09/29/2016

04/14/2017

10/02/2014

10/27/2014

11/21/2014

08/05/2015



CONTID: C19373         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 19373-BID    ESTIMATE RUN 04/14/2017

PROJECT: IM 0703-399                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:06:32

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Removal of Electrical Equipment 1.000

0.000

202-00047  
 

34,773.001.000

0.00

1.000

L S 

34,773.00000

0010 Modify Power Control Board 1.000

0.000

210-00478  
 

9,338.001.000

0.00

1.000

L S 

9,338.00000

0015 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

17,183.001.000

0.00

1.000

L S 

17,183.00000

0020 Monitoring Technician 57.000

0.000

250-00050  
 

7,410.0057.000

0.00

57.000

HOUR

130.00000

0025 Health and Safety Officer 8.000

0.000

250-00110  
 

1,136.008.000

0.00

8.000

HOUR

142.00000

0030 Conduit 1.000

0.000

613-04010  
 

219,982.001.000

0.00

1.000

L S 

219,982.00000

0030 MATERIAL ALLOWANCE Conduit 0.000

0.000

0.000.000

0.00L S 

219,982.00000

0035 Wiring 1.000

0.000

613-10000  
 

167,404.001.000

0.00

1.000

L S 

167,404.00000

0040 Relay Cabinet 2.000

0.000

613-80132  
 

92,566.002.000

0.00

2.000

EACH

46,283.00000

0045 Step Voltage Regulator 6.000

0.000

613-80268  
 

135,600.006.000

0.00

6.000

EACH

22,600.00000

0045 MATERIAL ALLOWANCE Step Voltage Regulator 0.000

0.000

0.000.000

0.00EACH

17,757.00000
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PCN: 19373-BID    ESTIMATE RUN 04/14/2017

PROJECT: IM 0703-399                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:06:32

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0050 Regulator Bypass Switch 6.000

0.000

613-80272  
 

26,502.006.000

0.00

6.000

EACH

4,417.00000

0050 MATERIAL ALLOWANCE Regulator Bypass Switch 0.000

0.000

0.000.000

0.00EACH

2,268.00000

0055 Structure Mounted Disconnect Switch 12.000

0.000

613-80274  
 

13,980.0012.000

0.00

12.000

EACH

1,165.00000

0060 Inverter System 1.000

0.000

613-80276  
 

58,178.001.000

0.00

1.000

EACH

58,178.00000

0065 24.9kV Switchgear 2.000

0.000

613-81600  
 

1,367,442.002.000

0.00

2.000

EACH

683,721.00000

0070 Temporary Switchgear 1.000

0.000

613-81602  
 

175,363.001.000

0.00

1.000

EACH

175,363.00000

0075 Mobilization 1.000

0.000

626-00000  
 

198,668.001.000

0.00

1.000

L S 

198,668.00000

0080 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0085 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0090 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0095 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000
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PCN: 19373-BID    ESTIMATE RUN 04/14/2017

PROJECT: IM 0703-399                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:06:32

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0100 F/A Install Add Kirk Keys 15,209.000

0.000

700-70110  
 

15,209.0015,209.000

0.00

15,209.000

F A 

1.00000

0105 F/A Furnish Siemens Spare Parts 6,500.530

0.000

700-70080  
 

6,500.536,500.530

0.00

6,500.530

F A 

1.00000

0110 F/A LUS and VMS Repairs 202,516.020

0.000

700-70034  
 

202,516.02202,516.020

0.00

202,516.020

F A 

1.00000

0115 Added Item (Lump Sum)/ Repair Electrical Room Floor 1.000

0.000

900-00014  
 

18,400.001.000

0.00

1.000

L S 

18,400.00000

0120 F/A Provide Pfisterer Term Training 19,297.960

0.000

700-70081  
 

19,297.9619,297.960

0.00

19,297.960

F A 

1.00000

0125 Traf Ctrl Mgmt 19.000

0.000

630-00012  
 

33,877.0019.000

0.00

19.000

DAY 

1,783.00000

0130 Added Item (Lump Sum)/ Battery Bank Disconnect Switch 1.000

0.000

900-00014  
 

8,902.621.000

0.00

1.000

L S 

8,902.62000

0135 F/A Program Under Voltage Relays 10,993.840

0.000

700-70036  
 

10,993.8410,993.840

0.00

10,993.840

F A 

1.00000

CAT 2,841,221.970.002,841,221.97CURRENT AMT0200 $ $ $

$ 2,841,221.970.00$2,841,221.97$CURRENT AMTPROJECT TOTAL


